

BBA Program 6thSemesterFinalExamination 2019

Project Planning and Evaluation (PPE)

Time: 3 Hours Maximum Marks: 75

(Write your Roll No. on the top immediately on receipt of the question paper)

Instruction: This question paper has two sections, Section-A and Section-B. Attempt any Six question from Section A which carry 5 Marks each and attempt any three questions from Section-B which carry 15 Marks each

SECTION – A

1. What do you understand by the term “Project”? Explain with any example.
2. How can you define “Project Stakeholders”? Give some examples of Project Stakeholders?
3. What are the various techniques used for group decision making ?
4. What do you understand by the term Earned Value Management(EVM)?
5. What is feasibility Report? Why is a Feasibility Report important?
6. What is Project Charter?
7. Explain the Model of “TUCKMAN LADDER OF TEAM DEVELOPMENT”
8. What is Decomposition Technique?
9. Explain Work Break Down Structure(WBS) and Work Package in brief

SECTION - B

1. What do you understand by the term "Project Management"? What are the key challenges in Project Management?
2. How many Process Groups are available in Project? Explain each process group with proper example.
3. What is the meaning of Project Constraints? How many Constraints are available in Project Management? Explain each with proper example.
4. What is the role and Responsibilities of a Project Manager? explain each responsibilities with example?
5. A project team lead by Michael has to complete work in 5 days . The overall work has planned to cost \$ 10,000 . The current day is 3rd 6 pm , the status is as follows :
 - Actual work completed = 40% , Actual amount spent = \$ 3,500
 Find out the Project Performance (SPI / CPI / SV / CV) and explain the status of Project in term of schedule and Cost.

Total	Day1	Day2	Day3	Day4	Day5
Budget	2000	2000	2000	2000	2000
Work	20%	20%	20%	20%	20%

6. What is Reserve Analysis? Explain the term Contingency Reserve and Management Reserve with proper example.